
Reporting Summary WP3 

15.07.21 – 31.12.21 

For the given timeline, further progress can be documented within WP3. In preparing 

for the Workshop in Halle (08. – 12.11.2021), modules have been developed as a 

guide on what partners can work on during and after the workshop and what results 

should be seen as a Outcome of this modules. Therefor three modules have been 

developed by MLU and two by Univations. Along this modules, a detailed timetable 

was brought together for the Workshop within Halle, which included presentation 

from several colleagues from our institution, for a variety of topics and discussions. 

Regarding the Corona-Pandemic, we heavily discussed on hygiene standards and 

provided testing options during the Workshop. As it could be in presence, we 

encouraged the Kosovo partners to think about how the topics given can be 

implemented in the Modules of each institution and brought into teaching by 

professors and teachers. With an outlook to the Workshop in Pristina in Spring of 

2022, Ideas have been provided how different ways of implementations can be done. 

As all the participants had the possibility to experience and get in contact with 

different technologies used in the healthcare- and care section, evaluations forms 

helped to understand how they can be used for different purposes and in different 

settings, this was also a contribution to further develop the Equipment List in this 

project. A Post Reflection Meeting presented the outcome of the Feedback Survey 

and discussed open questions and further steps. In preparation for the Workshop in 

Pristina, we collected detailed task, that are discussed in monthly meetings from 

December on, for the Partners  to prepare and have the best outcome in this 

upcoming Workshop. 


